Weston O

55 Walkers Brook Drive, Suite 100, Reading, MA 01867

MEMORANDUM

TO: Luisa Oliveira (City of Somerville)

CC: Weston & Sampson Team, File

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson)

DATE: October 5, 2021

SUBJECT: Conway Park Remediation and Redevelopment — Weekly Update

Week Ending October 1, 2021

Construction at Conway Park in Somerville is ongoing. Phase 3 of the project began when EPA (and
their subcontractors) fully demobilized from the site on September 21, 2021. Quirk Construction (Quirk),
under contract with the City of Somerville (the City), mobilized on April 20, 2021, and continues work
onsite in support of ongoing field construction. A summary of the Project status and this week’s activities
are as follows:

Week: 24
Phase: 3
Primary Contractor: Quirk Construction

Requests for Information (RFls)
There are two RFls currently outstanding. Outstanding RFls include:
e RFI #5 - Fence Clarification at DCR Property Line — submitted 8/17/21
o City and Weston & Sampson are coordinating design with DCR.
e RFI #7 —Proposed Grading at Bathroom Building — submitted 9/8/21
o Weston & Sampson to confirm elevations

Major Milestones

The following major milestones were reached this week:
e Electrical work in front of site complete
e Stormwater chambers installed

On-going Construction
Construction of the following is on-going:
e Sub-field grading
Fencing adjacent to MBTA right-of-way
Nailer for field turf
Utility migration (from pole to underground)
Inspection, maintenance, and repair of environmental protection
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Outstanding ltems
The following items require attention:
e Resolution of RFIs #5 & 7

Dust Monitoring

Security of the Site, as well as operation of dust monitoring system and dust suppression (application
of water) has transitioned from EPA back to Quirk. Monitoring for dust at the perimeter of the Site and
adjacent to residences, pedestrians, and bicyclists is achieved through a network of four (4) continuous
dust monitoring instruments. One is placed in front of the adjacent Allen Court residences and the other
three are moved dalily, if necessary, based on wind direction. The instruments, TSI DustTracks, measure
particulate matter in air and continuously log the results to a computer where the results are stored. The
150 micrograms/cubic meter (ug/m?® Project action level is based on the EPA’s National Ambient Air
Quality Standard (NAAQS) for coarse particles. If any 15-minute exceedance of the 24-hour TWA is
exceeded, e-mail alerts are sent to Weston & Sampson and Quirk, and Site work is temporarily halted
while additional dust suppression methods are employed.

Exposed soil, stockpiles, and areas where earth is being disturbed are sprayed regularly with water by
Quirk to prevent the release of dust/soil particles. Some areas are covered with a geotextile fabric and
weighed down with clean stone. No dust meters in the four (4) monitor network have recorded a 24-
hour TWA above 150 ug/m3 during the work week ending October 1, 2021.

The following ranges of average daily dust concentrations have been recorded this week:
e Downwind: 3.8 to 22.1 ug/m?®
e Crosswind: 7.1to 16.3 ug/m?
e Upwind: 9.4 to 15.6 ug/m?
e Meter adjacent to eastern border/residences: 7.1 to 15.6 ug/m?®

Pay Requests
WA&S did not review any pay requests this week.

Schedule
The Project is currently approximately 1 week behind schedule based on the initial Project schedule

provided. Quirk sent revised Phases 2, 3, and 4 schedule with the following projected:

e Week of 10/18: Work in street
e Week of 10/25: Turf install
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